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CONSTRUCTION UPDATE

Terminal B MEP/IT Systems, Exterior Envelope and Finishes: Bids received and being evaluated.
Terminal 1/B Consolidated Baggage Handling System: Call for bids coming in February.

Looking west from the Terminal 1 upper deck, 
this view shows rows of concrete columns for 
the future bridge deck.  Terminal 2 is in the 
background.

With Terminal 1 in the background, this view 
shows the west end of the existing upper level 
roadway deck as it is being prepared for 
connection to the future bridge deck.

Current/Future Solicitations

Contractor: Archer Western
ETA:  5/31/2010
% of Completion: 36.7

Contractor: Clark/Byrne JV
ETA:  03/2010
% of Completion: 0.0

2 Tier Roadway 

The current ring-roadway system serving the 
exiting terminal complex is being reworked.  
The upper/lower level structure in front of 
Terminal 1 is being extended to the west with 
bridge and surface work currently underway.  
This construction work has necessitated 
alternate temporary roadways for passenger 
drop off and pick up and has had the greatest 
impact on airport customers.

Hydronic lines have been installed adjacent to the lower level of the short-term garage.

Hydronics / CUP

The Central Utility Plant (CUP) Package 
replaces the existing CUP with the greater 
capacity needed for the new terminal 
structures. This Package includes: design, 
manufacture, delivery, installation and 
commissioning of the new CUP, including all 
necessary controls and connections; hydronic 
piping from the new CUP to a distribution 
tree servicing the terminals; and a stand-
alone redundant air-cooled chiller system for 
the FAA Tower.

Shown above is a view of the north ramp-
level operations space under the Terminal 
B gate-concourse area.  The basement level 
cast-in-place walls are complete.

The west end of Terminal 1 is shown near the 
future entrance to Terminal B.  The excavated 
area is being prepared for the installation of 
the concrete slab supporting the basement.

Terminal B

All excavation work is completed, along 
with building piers and basement cast-in-
place walls at the north end of the Terminal 
B gate concourse.  Concrete work for the 
basement level of the gate-concourse area is 
complete.  Form work and steel reinforcing is 
being placed for upcoming concrete pours, 
and the underground plumbing is nearing 
completion.

Contractor: Clark/Byrne JV
ETA:  10/31/2010
% of Completion: 31.2


